Estate of Chemetco, Inc.

3754 Chemetco Lane e Hartford, IL 62048
Office: (618) 254-4381 eFax: (618) 254-0138
www.chemetcoestate.com

February 8, 2012

Erin Rednour James L. Morgan

State Project Coordinator Assistant Attorney General
Illinois EPA RPMS/BOL Environmental Bureau
1021 North Grand Avenue East 500 Second Street
Springfield, IL 62794-9276 Springfield, IL 62706

Re:  Monthly Status Report (February, 2012)
Interim Order (Civil Case No.00-cv-670-DRH-DGW
00-cv-670-DRH (consolidated))

Dear Mrs. Rednour and Mr. Morgan:

As requested in the joint motion to extend the Interim Order, this letter documents the progress
by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of January under the
approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace Cleanup
Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order. It should be
noted that the Interim Order has been further extended through April 30, 2012.

Demolition Work Plan

As previously stated in the January 2012 Monthly Report, demolition activities were completed
on December 16, 2011. No further/additional scrap metals were sold for recycling during the
month of January.

Scrap Metal Work Plan
The Estate of Chemetco did not generate nor gather any scrap metal that could be used for
recycling during the month of January.

Scrubber Sludge Work Plan

Loading of the Scrubber Sludge mixed with fines continued during the month of January with
Fred Weber Company performing the loading of Scrubber Sludge material into 1 Metric Ton
Supersacks. The bags were then loaded in 20 ft steel sealed containers and shipped
internationally to Germany. It should be noted that the Scrubber Sludge Material is being sold to
H&H Metals and California Metals & Alloys Corp.
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The following shipments were made during the month of January.

e 18 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~355 Metric
Tons) were loaded and shipped internationally and sold to H&H Metals.

It should be noted that the Metric Tons are net ton weight that includes the weight of the
supersack bags, but does not include the tare weight for the wood bulkheads.

Scheduled Action Items for Next Month

Demolition Report
The Estate and Paradigm continue gathering documentation for the Demolition Summary Draft
Report (DSDR).

Disposal of Bins

As indicated in the November 2011 Letter Report, Hazardous Waste associated with the
demolition work was temporarily stored in steel 40 and 20 cubic yard (CY) containers. The
containers are temporarily stored on site (within the allowed 90-day storage) and the containers
will be picked up for proper disposal. To date, nineteen containers out of twenty six containers
have been properly disposed. These containers have been shaded and are shown on the table
below. For the month of January, eight containers were disposed of.

The summary table below summarizes the number of containers on site, and the schedule of
when the remaining containers are expected to be picked up and disposed of. It should be noted
that all the containers have been disposed within the allowed storage time and have not exceeded
the allowed storage time.

90 Day

Temp Date Expected
Number Accumulation Bin Storage Picked Ship
of bins Start Date Description | Number Date Manifest # Up Status Month
1 7/27/2011 40 Yard Bin, | 4097 10/25/2011 | 000440784WAS 10/25/11 | Shipped October
2 8/18/2011 40 Yard Bin, | 4088 11/16/2011 | 000440785WAS 11/9/11 Shipped November
3 8/19/2011 40 Yard Bin, | 40170 11/17/2011 | 000440786WAS 11/10/11 | Shipped November
4 8/25/2011 40 Yard Bin, | 4029 11/23/2011 | 000440787WAS 11/11/11 | Shipped November
5 8/26/2011 40 Yard Bin, | 40130 11/24/2011 | 000440788WAS 11/14/11 | Shipped November
6 8/26/2011 40 Yard Bin, | 40101 11/24/2011 | 000440789WAS 11/15/11 | Shipped November
7 8/29/2011 20 Yard Bin, | 2066 11/27/2011 | 000440790WAS 11/16/11 | Shipped November
8 8/29/2011 20 Yard Bin, | 20300 11/27/2011 | 000440791WAS 11/17/11 | Shipped November
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9 8/30/2011 40 Yard Bin, | 40124 11/28/2011 | 000440792WAS 11/17/11 | Shipped November
10 8/31/2011 40 Yard Bin, | 4042 11/29/2011 | 000440793WAS 11/17/11 | Shipped November
11 9/19/2011 40 Yard Bin, | 40109 12/18/2011 | 000440794WAS 12-12-11 | Shipped December
12 10/19/2011 40 Yard Bin, | 40006 1/17/2012 0004618002WAS | 1-13-12 Shipped January
13 10/20/2011 40 Yard Bin, | 4025 1/18/2012 0004618003WAS | 1-13-12 Shipped January
14 11/2/2011 40 Yard Bin, | 40118 1/31/2012 0004618006WAS | 1-27-12 Shipped January
15 11/2/2011 40 Yard Bin, | 4039 1/31/2012 0004618004WAS | 1-27-12 Shipped January
16 11/4/2011 40 Yard Bin, | 40108 2/2/2012 0004618007WAS | 1-30-12 Shipped February
17 11/4/2011 40 Yard Bin, | 4074 2/2/2012 0004618008WAS | 1-30-12 Shipped February
18 11/4/2011 40 Yard Bin, | 40137 2/2/2012 0004618009WAS | 1-30-12 Shipped February
19 11/7/2011 20 Yard Bin, | 20463 2/5/2012 0004618010WAS | 1-30-12 Shipped February
20 11/15/2011 40 Yard Bin, | 40173 2/13/2012 Pending February
21 12/3/2011 40 Yard Bin, | 40170 3/2/2012 Pending March
22 12/3/2011 40 Yard Bin, | 4042 3/2/2012 Pending March
23 12/3/2011 40 Yard Bin, | 40124 3/2/2012 Pending March
24 12/3/2011 40 Yard Bin, | 4088 3/2/2012 Pending March
25 12/3/2011 40 Yard Bin, | 40101 3/2/2012 Pending March
26 12/3/2011 20 Yard Bin, | 20854 3/2/2012 Pending March

Other Work Plan Activities

Scrubber Sludge
The Estate and Paradigm plan to continue loading the material during the month of February.

Copper Furnace Cleanup Solids
The Estate will be submitting an addendum to the CFCS work plan to include additional CFCS
material recovered from the Foundry building. In the past, the Estate has sold CFCS to Aurubis,
and/or will be likely sold to China.

Scrap Metals
With demolition activities completed, the Estate may begin assessing areas where additional
scrap metal may be sold for recycling.

Furnaces Removal Work Plan

Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the
three-TBRC metal furnaces located in the foundry building. The Estate may begin revising
and/or updating the existing Work Plan for the removal of the furnaces.
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Circuitry Board and Shredded Board Material Work Plan

On January 26, 2012, the Estate and Paradigm submitted to IEPA a Circuitry Board and
Shredded Board Material Work Plan to sell the material that is currently located west of the
foundry building and inside the receiving building.

The next monthly progress report is due by the 10" of March. It should also be noted that as
required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a
quarterly progress report is also being submitted to IEPA and USEPA. If you have any
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone
at 314-348-8211.

Sincerely
ESTATE OF CHEMETCO, INC.

Jorge Y. Garcia PG
EH&S Manager

CC: Michelle Kerr, USEPA Region 5 Superfund
Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office
Donald Samson, Trustee
Elliott Stegin, IAD/Paradigm
Penni Livingston, Livingston Law Firm



